TROY JAY SEWER SPECIAL MEETING
Monday, September 29, 2014

Town of Jay Municipal Building
Minutes
Present: Peggy Loux, Dave Sanders, Marc Burroughs-Biron, Mark Sanville, Gary Taylor,


Robert Langlands

Also Present: Pat Sanders, Ken Trask, Craig Keller, Wayne Symonds

Peggy called the meeting to order at 6:04 p.m.
1. Approve the minutes of September 22, 2014 meeting minutes
A. Robert L. made a motion seconded by Gary T. to accept the minutes as presented. Motion passed.

2. Additions or Deletions to the agenda – None
3. Bridge 10 Meeting with State Officials

A. Wayne S. described the States’s plans for completion of Bridge #10 on VT. Rte 242. They 
plan to start in the summer of 2017 beginning in April and ending in October. They will 
construct one half of the bridge at a time which will slow traffic but not close the road. 
B. Wayne S. also explained that it is State policy that the cost of moving or changing any utility 
in the State right-of-way on State construction projects will be at the expense of the owner. In the 
case of Bridge #10, the sewer department will be responsible for the cost of moving the old line, 
temporarily building the new line and ultimately relocating both the old and new sewer lines on 
the new bridge. 

C. After a lengthy discussion about the problems, such as geography of the area, easement issues and 
timing, all parties agreed that the best solution is to build a temporary structure across the river  
just inside the State right-of-way and upstream from the construction site for both lines and 
relocate them on the new bridge after it is constructed. 
D. Craig K. mentioned that we may have to modify our current permit and the State may have to 
increase the State’s right-of-way by either purchasing the extension from landowners or 
declaring eminent domain.
E. Wayne S. stated they will need an engineered plan for attaching the lines to the new bridge 
and Ken T. stated they were already submitted with the original plans. However, Ken will make 
sure the bridge engineers have the plans. 

F. Ken T. mentioned that the only problem might be with ANR and Craig K. stated that VTrans 
may be able to help explain the situation to them. Ken will contact ANR about the new plans for 
the temporary crossing.

G. Wayne will send the surveyors to stake out the current right-of-way. Ken T. will meet with Mike 
Chinnette, the State engineer, to finalize the plans for the temporary line and the reinstallation on 
the new bridge. 

H. Ken T.  will look into options for funding for the project, and determine if we can use funds 
associated with the current project for the reinstalling the pipes on the new bridge 
in the future.  

4. Any other business - None
5. To Adjourn
A. Peggy L. made a motion seconded by Gary T. to adjourn. Motion passed and the meeting adjourned at 7:40 p.m.
Respectfully submitted,

Pat Sanders
